
City of Bristol CT

Dept of Public Works

CITY BUILDING COMMITTEE PROJECT LIST - DECEMBER 2020

Funding 

Year Location Project Name Contractor Name  Current Budget 

 Construction 

Estimated % 

Complete 

 Schedule/   

Completion 

Date Comments/Recommendations Original Budget

FY19-20 Police Complex 277V Panel Replacement $25,000.00 0% 12/31/2020 Reviewing proposals with Purchasing Dept. $25,000.00  Available as of July 2020 377,649.79

FY19-20 Police Complex Facilities Condition Study Van Zelm Engineers $40,255.00 85% 12/31/2020 Van Zelm report due shortly $45,000.00  2021 Funding 250,000.00

FY20-21 Police Complex HVAC Control System Compressor $45,000.00 0% Pending Facilites Condition Study $45,000.00  Spent 2020-21 189,325.74

FY20-21 Police Complex Electric Switchgear Replacement $87,000.00 0% Pending Facilites Condition Study $87,000.00  Less committed contracts 56,023.28

 Less committed projects 412,282.01

FY19-20 City Hall/Other Bldgs Contingency Repairs - MEP Equipment $19,775.87 NA Less $5,224.13 for Library Elevator $25,000.00 Net Available 103,014.61

FY20-21 Transfer Station Recycling Building Gutter Installation Offshore Construction $14,504.00 95% 11/27/2020 One downspouts remains to be completed $18,000.00

FY20-21 Beals Center Senior Center Sidewalk Replacements $35,000.00 0% Developing work scope w/ Engineering $35,000.00

Accurate - Plaster Abatement $15,000.00 0% Coordinating with Library on collections

Plaster Restoration & Painting $20,000.00 0% Developing bid with Purchasing & Library

FY20-21 Main Library Elevator Valve Replacement/Testing Hartford Elevator $12,080.00 100% 12/4/2020 $12,080.00

Accurate Door $7,714.00 100% 12/20/2020 Interior & exterior door replacement

Chapman Lumber - Windows $6,456.14 100% 9/8/2020 Windows received on 10/17 & 10/24

Bldg Maintenance - Labor $7,500.00 85% 12/20/2020 Painting being completed/install exterior doors

FY19-20 51 High Street Window Trim Repairs $25,000.00 15% Inventorying work scope for bid $25,000.00

FY19-20 51 High Street Exterior Painting $25,000.00 0% EPA RRP Project $25,000.00

FY20-21 51 High Street Boiler Replacement $27,000.00 0% Consulting with Eversource on gas service size $27,000.00

$412,285.01

CAPITAL IMPROVEMENT PROJECTS
Location Project Name Contractor Name  Current Budget Original Budget

 Fire Headquarters Mechanical Improvements SP&A/Millennium Builders $1,300,000.00 $1,300,000.00

City Hall Gun Range Decommissioning Loureiro Engineering $100,000.00 $100,000.00

MAJOR CONCERNS & ISSUES
Location Project Name Contractor Name 

Fire House #5 HVAC Condensation Staff/D'Amato Const.

Beals Center/BBHD Hot Water Recirulation Line Oakland LLC

City Buildings Contact Cleaning Procedures City Staff & Accurate Insulation

City Wide Utility Audit American Utility Consultants

51 High Street Basement Sump Pump Installation Oakland LLC

NOTES:
1. BPD Complex sewage odor has not recurred, staff continues to fill floor drains on a monthly basis

Vestibule Restoration51 High StreetFY16-17

Estimate of $2,459.62 based off site visit on 9/6/20 & PO issued

Audit being conducted in more detail on GHK8, WBK8 and BEHS

Hillyard Re-Juv-Nal 16 (EPA Reg. No. 1839-169-1658)

Comments

Installation scheduled for week of November 9th

Work started on 6/15/20, completion estimate of 11/12/20

Comments

Investigation into continued condesation within HVAC ductwork

Reviewing bid document specifications

Plaster Abatement & RepairsMain LibraryFY20-21 50% State funded ($17,500)

$35,000.00

Acct 1018310-570200


